Solidaridad

	2022								2023												2024					
Activities	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	**Responsible**
0. Preparation																										
Elaboration/agreement on work plan	■																									COL/GER
Siging contractual agreements	■																									GER
Selection & Recruitment personnel	■	■	■																							COL
Training of personnel			■																							COL
Acquisition equipment (devices and services)			■																							COL
Selecting partner organizations & farmers			■																							COL
Workshops with producer organisations to socialise work			■	■																						COL
1. Climate smart methods																										
Selection of farmers to work with		■	■	■																						COL
Assessment of 1,200 farmers on CSA/Agroforestry (Tools/Field Technicians/promoters)				■	■	■																				COL
Training of 20 field extensionists/promoters in CSA/Agroforestry (Agrolearning)					■																					COL
Technical support to 1,200 farmers on CSA/Agroforestry (Field technicians/promoters)					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	COL
Community work to implement CSA practices					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
Work with coffee promoters					■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
Enrollment of youth in farmers business school (Agrolearning)									■	■	■	■	■	■	■	■	■	■	■	■						COL
Education of women in "Leadership for Life" programme (CO2Herencia)									■	■	■	■									■	■	■	■		COL
Delivery of inputs to switch 3,000 hectares to CSA/Agroforestry					■	■	■										■	■	■							COL
2. Carbon Trading																										
Training of 20 field extensionists/promoters in onboarding of farmers (ACORN)					■												■									COL
Onboarding of farmers to carbon trading platform (ACORN - promoters)						■	■											■	■							COL
Monitoring, Reporting and Verification of onboarding (ACORN - fee)								■												■						Rabobank
Payment to 1,200 farmers according on-farm captured CO2 emssions (Payment tool)														■										■		COL
3. Monitoring, Evaluation and Communication																										
Reporting to GPL									■												■					GER
Production and publication of communication materials	■	■								■												■			■	GER